SAS Superstructure Run date 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:35PM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 308 Const Calendar Day: 743 Date: 17-Jun-2014 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Aug-14 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 70-80
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
Tower Activites

[]

* Arrived Pier 7 around 7:00 AM, checked e-mail and finished the yesterday's diary. Robert came back

from vacation.

*Went to T1 job site by boat around 9:40 AM, saw Tony (CCC), Mahmoud and Joe (METS) at site, ABF

paint inspector Ray Shutley as well.

* Again, there was no Tower cleaning / painting work due to accident happended on last week. Same six

ABF's labors: Rogelio Rodriguez, Aurelio Rodriguez (not in PMIV system), Guillermo Limon (Labor

Forman), Javier Medina, Danny Schwartz, Luis jimenez continued chipping out the concrete groove

between bottom tower skirt and base (see pictures) and patching the chipped area. Saw ABF's forman

James, he mentioned that upper tower cleaning work might start next week.

* CCC labors started blasting on west side of tower base (see pictures), there were six labors plus Tony

total 7 people on the work today, crane operator Neil Caldwell and Gary (helper) were on the barge today.

Paint Crew: Billy Gatewood, Joege Flones, Mark Sterward, Recavdo Pasalla, Marco Ornuno, Javier Alvag

and Tony Katrones (Superintendent). They finished work around 2:15 PM, worked 8 hours today.

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer JNM FERMIN MEDINA 0.00 0.00 0.00 0.00 D
Ironworker GEN AARON KENT 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM LUIS Jimenez 8.00 0.00 0.00 8.00 []
Semi-Skilled Laborer JNM DANNY SCHWARTZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP JAVIER MEDINA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP ROGELIO RODRIGUEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM CARLOS MONTEJANO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer APP JOSE AVILA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM VICTOR HERNANDEZ 0.00 0.00 0.00 0.00 D
Ironworker FOR JAMES STURGEON 8.00 0.00 0.00 8.00 D

Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 308  Date: 17-Jun-2014  Tuesday
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

*E0020562 WELDING EQUIPMENT No

000 000 000 000 ]
*E0030562 WELDING EQUIPMENT No

000 000 000 000 ]
*E0010562 WELDING EQUIPMENT No

000 000 000 0.0 []
2292 WELDER, 600 AMP No

000 000 000 000 []
2293 WELDER, 600 AMP No

000 000 000 0.0 []

04-0120F4 Bid Item: 078 T-LO1-ENE.O78 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-LO5-ENE.O78 Tower Lift 05 External Paint Tower NE
CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-HEA-ENE.078 Tower Head External Paint Tower NE
CERTIFIED COATINGS COMPANY

CCO-355 Bid Item: 001 0-CIC-EFA.355 CIC - Elevator Impacts - USA Hoist
AMERICAN BRIDGE/FLUOR, A JV

Attachment

Patching work at east face with Joe (METS) & Ray (ABF paint Inside the containment
inspector)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 308  Date: 17-Jun-2014  Tuesday

(PELIGRO
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APARTIR DE ESTE PUNTO

Total 6 ABF's labors working on patching concrete work ABF added warning signs on the ladder from 3 to 9 meter east face

ABF's labors continued patching the chipping out concrete area

CCC finished the blasting work today around 2:10 PM.
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